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Footnotes

Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended March 31, 2015.

General Assumptions:

This FCP is the quarterly update for March 31, 2015 as required by Cooperative Agreement
FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify,

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but

not limited to the Scope, Schedule and Approved Project Budget contained therein.

State funding sources may include Prop 1A and Cap & Trade.

FY 10/11 costs reflect ARRA start date of August 17, 2010.

In accordance with the Authority’s contingency management plan, the allocated contingency for construction
package 2-3 has not yet been determined and will be budgeted under unallocated contingency until such a
determination is made.

The San Francisco to San Jose and San Jose to Merced sections are currently under consideration for
amendment or re-procurement.

The Palmdale to Burbank and Burbank to Anaheim sections have been procured. Execution of these contracts
is pending.
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FCP Expenditures and Forecast

| From8/17/2010 | | | | | | | | | | | Total Estimated | | | | ‘
SUMMARY - PLANNING 2010111 201112 2012113 201314 2014/15 201516 201617 2017118 2018/19 2019/20 Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 51,200,773 51531,643 39465078 30,638,774 32,276,753 25,400,484 7,609,502 5,376,215 - 243,589,223 190,915,825 52,673,398 243,589,223
Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9462239 6,692,902 5,769,999 5,261,535 1,573,224 950,000 52,228,210 52,228,210 - 52,228,210
Task 1.2 Regional Consultant Public / Agency Participation 4030945 525,179 3921771 2,164,819 4,537,783 2,941,764 1,061,805 200,000 24,110,065 24,110,065 24,110,065
Task 1.3 Alternatives Analysis 1,501,987 836,222 1239815 2,621,311 3,825,877 50,000 - - 10,075,212 10,075,212 10,075,212
Task 1.4 EIR/EIS Analysis 21550952 15243143 6955080 3,013,590 5,358,558 3,105,445 235,000 55,470,767 55,470,767 55,470,767
Task 1.5 Draft and Final EIR/ EIS 4532938 7,621,300 4576920 3,039,004 2,143,918 5,129,497 978,818 28,022,396 28,022,396 28,022,396
Task 1.6 Certification of EIR / EIS and ROD 317850 1660521 5691406 4,564,133 3,906,496 4,448,769 420,000 - 21,009,174 21,009,174 - 21,009,174
Task 1.7 Program Management 8163392 9584676 7,617,847 8543015 6,734,122 4,463,476 3,340,656 4,226,215 52,673,398 - 52,673,398 52,673,398
Task 2 PE 15% and 30% Design 67,962,916 51020315 34,492,128 24,642,965 18,340,368 10,557,476 4,601,865 4,065,316 215,683,350 137,362,416 78,320,934 215,683,350
Task 2.1 Regional Consultant PE 46,800,121 30460615  24,899586 17,375,799 12,371,085 5,194,000 261,210 - 137,362,416 137,362,416 - 137,362,416
Task 2.2 Program Management 6213724 7263650 9,502,542 7,267,166 5,969,283 5,363,476 4,340,656 4,065,316 50,075,813 - 50,075,813 50,075,813
Task 2.3 PMT Engineering 14949071 13,296,051 - - - - - - 28,245,122 - 28,245,122 28,245,122
Task 3 Other Related Work 11,567,010 23,062,760 8,859,651 7,603,096 7,483,055 53,146,930 52,209,403 163,931,904 13,284,026 14,709,502 135,938,375 163,931,904
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 574,082 289,371 15,000 2,980,044 2,980,044 - - 2,980,044
Task 3.2 Regional Consultant ROW Work 2267839 7,030,227 961 259,799 704,156 41,000 10,303,982 10,303,982 - 10,303,982
Task 3.3 PMT ROW Work 296,574 428,622 - - - 725,196 - 725,196 725,196
Task 3.4 Ridership Forecasting 3,237,742 4355299 - 7,593,041 7,593,041 7,593,041
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - - - 6,391,265 - 6,391,265 - 6,391,265
Task 3.6 Station Area Planning, Other Planning Activities - - 914,177 5,042,911 5,042,911 11,000,000 - - 11,000,000 11,000,000
Task 3.7 So Cal Investments - - - - - 40,000,000 40,000,000 80,000,000 - 80,000,000 80,000,000
Task 3.8 Legal Services - Environmental 4136282 5103612 8378429 7,364,072 5,734,998 7,110,491 7,110,491 44,938,375 - 44,938,375 44,938,375
Task 4 Project Administration (SWCAP) 659,950 17,920 117,652 795,522 - 795,522 795,522
Total SUMMARY - PLANNING 131,480,649  125614,718 82,816,857 62,902,755 58,100,177 89,222,542 64,420,770 9,441,531 - - 624,000,000 341,562,267 145,703,835 136,733,898 624,000,000
Phase | San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 201718 201819 2019720 RC PMT Agencies Total
Task 1 Environmental Review 7364960 2728386 1,105,301 908,322 4,895,145 3,433,580 2,032,912 422,621 - 22,891,227 17,623,887 5,267,340 22,891,227
Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 1,277,196 993,006 623,224 6,195,020 6,195,020 - 6,195,020
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 1,111,677 501,936 561,805 3,769,504 3,769,594 3,769,504
Task 1.3 Alternatives Analysis 263,815 - - - - - - 263,815 263,815 263,815
Task 1.4 EIR/EIS Analysis 2427912 639,062 51,287 42,446 1,583,626 910,000 235,000 5,889,332 5,889,332 5,889,332
Task 1.5 Draft and Final EIR/ EIS 395,783 - - - 249,234 490,291 228,818 1,364,126 1,364,126 1,364,126
Task 1.6 Certification of EIR / EIS and ROD - - - - - 92,000 50,000 - 142,000 142,000 - 142,000
Task 1.7 Program Management 816,339 958,468 761,785 854,302 673,412 446,348 334,066 422,621 5,267,340 - 5,267,340 5,267,340
Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 1,880,276 844,348 695,275 406,532 22,007,271 14,175,177 7,832,093 22,007,271
Task 2.1 Regional Consultant PE 10723612 1,588,584 10,423 - 1,283,348 308,000 261,210 - 14,175,177 14,175,177 - 14,175,177
Task 2.2 Program Management 621,372 726,365 959,254 726,717 596,928 536,348 434,066 406,532 5,007,581 - 5,007,581 5,007,581
Task 2.3 PMT Engineering 1494907 1,329,605 - - - - - - 2,824,512 - 2,824,512 2,824,512
Task 3 Other Related Work 1643313 1238450 63,939 83,039 2,318,569 2,097,801 4,634,741 12,079,852 747,774 1,470,950 9,861,128 12,079,852
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 204,923 - - 609,115 609,115 - 609,115
Task 3.2 Regional Consultant ROW Work 1,522 - 32,138 64,000 41,000 138,659 138,659 - 138,659
Task 3.3 PMT ROW Work 29,657 42,862 - - - 72520 - 72,520 72520
Task 3.4 Ridership Forecasting 323,774 435,530 - 759,304 - 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - 639,126 - 639,126 639,126
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - -
Task 3.7 So Cal Investments - - - - - - - - - -
Task 3.8 Legal Services - Environmental 788,760 216,339 63,939 83,039 2,081,508 2,033,801 4,593,741 9,861,128 - 9,861,128 9,861,128
Task 4 Project ion (SWCAP) 33541 896 2,353 36,790 - 36,790 36,790
Total San Francisco - San Jose 21,881,706 7,611,390 2138917 1,718,974 9,093,990 6,378,082 7,362,928 829,153 32,546,839 14,570,384 9,897,918 57,015,140
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FCP Expenditures and Forecast

Phase | San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 8,318,503 8,264,014 6,679,641 4,198,886 4,476,519 4,762,695 5,576,590 4,953,593 - - 47,230,441 33,173,759 14,056,682 - 47,230,441
Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 968,146 1,034,048 1,050,000 950,000 950,000 10,707,799 10,707,799 - 10,707,799
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 509,547 850,000 500,000 200,000 4,461,253 4,461,253 4,461,253
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - 15,296 50,000 - - 462,748 462,748 462,748
Task 1.4 EIR/EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 1,398,346 820,000 - 13,619,142 13,619,142 13,619,142
Task 1.5 Draft and Final EIR/ EIS 147,905 419,351 547,532 368,682 119,217 1,050,000 750,000 3,402,687 3,402,687 3,402,687
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 53,241 50,000 370,000 - 520,131 520,131 - 520,131
Task 1.7 Program Management 816,339 958,468 1,523,569 1,708,603 1,346,824 892,695 3,006,590 3,803,593 14,056,682 - 14,056,682 14,056,682
Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 3,461,005 3,872,695 3,906,590 3,658,784 44,349,598 26,973,481 17,376,117 44,349,598
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,206,236 2,267,149 2,800,000 - - 26,973,481 26,973,481 - 26,973,481
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,193,857 1,072,695 3,906,590 3,658,784 14,551,605 - 14,551,605 14,551,605
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - 2,824,512 - 2,824,512 2,824,512
Task 3 Other Related Work 1,162,851 1,939,834 1,736,592 1,084,043 894,059 2,161,300 5,431,751 14,410,430 313,567 1,470,950 12,625,912 14,410,430
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - 6,226 50,000 15,000 311,866 311,866 - - 311,866
Task 3.2 Regional Consultant ROW Work 422 70 - 1,210 - - 1,701 1,701 - 1,701
Task 3.3 PMT ROW Work 29,657 42,862 - - 72,520 - 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - 759,304 - 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - 639,126 - 639,126 - 639,126
Task 3.6 Station Area Planning, Other Planning Activities - - - 2,900,000 2,900,000 - - 2,900,000 2,900,000
Task 3.7 So Cal Investments - - - - - - - - - -
Task 3.8 Legal Services - Environmental 711,949 683,261 1,731,986 1,084,043 886,623 2,111,300 2,516,751 9,725,912 - 9,725,912 9,725,912
Task 4 Project Administration (SWCAP) 71,232 4,480 29,410 111,122 - 111,122 111,122
Total San Jose - Merced 21,426,817 15,335,610 16,207,093 9,947,078 8,831,583 10,826,101 14,914,931 8,612,378 - 106,101,591 60,460,807 32,903,750 12,737,034 106,101,591
Phase | Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 11,343,968 12,374,763 6,897,018 5,036,475 506,111 - - - - - 36,158,335 30,105,231 6,053,103 - 36,158,335
Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 153,173 - 4,238,783 4,238,783 - 4,238,783
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 14,943 - 1,665,760 1,665,760 1,665,760
Task 1.3 Alternatives Analysis 41,733 - - - - - 41,733 41,733 41,733
Task 1.4 EIR/EIS Analysis 7,091,348 3,512,502 - 10,603,850 10,603,850 10,603,850
Task 1.5 Draft and Final EIR/ EIS 950,855 3,487,682 - - - - 4,438,537 4,438,537 4,438,537
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 337,995 - 9,116,569 9,116,569 - 9,116,569
Task 1.7 Program Management 2,040,848 2,396,169 761,785 854,302 - - 6,053,103 - 6,053,103 6,053,103
Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 111,178 - 24,165,100 12,048,506 12,116,595 24,165,100
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 445,153 111,178 - 12,048,506 12,048,506 - 12,048,506
Task 2.2 Program Management 1,553,431 1815912 959,254 726,717 - - 5,055,314 - 5,055,314 5,055,314
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - 7,061,280 - 7,061,280 7,061,280
Task 3 Other Related Work 1,861,628 7,267,530 1,042,068 279,446 1,900,000 12,350,672 3,825,408 3,677,376 4,847,889 12,350,672
Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - 78,438 78,438 - - 78,438
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - 3,746,970 3,746,970 - 3,746,970
Task 3.3 PMT ROW Work 74,144 107,155 - 181,299 - 181,299 181,299
Task 3.4 Ridership Forecasting 809,436 1,088,825 - 1,898,260 - 1,898,260 1,898,260
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - 1,597,816 - 1,597,816 - 1,597,816
Task 3.6 Station Area Planning, Other Planning Activities - - 1,900,000 1,900,000 - - 1,900,000 1,900,000
Task 3.7 So Cal Investments - - - - - - - -
Task 3.8 Legal Services - Environmental 650,493 975,881 1,042,068 279,446 - 2,947,889 - 2,947,889 2,947,889
Task 4 Project Administration (SWCAP) 116,099 2,688 17,650 136,437 - 136,437 136,437
Total Merced- Fresno 23,871,448 29,454,397 10,459,281 6,490,479 617,289 1,917,650 - 72,810,543 45,979,144 21,847,074 4,984,325 72,810,543
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FCP Expenditures and Forecast

Phase | Fresno - Bakersfield 201011 201112 2012113 201314 201415 2015/16 201617 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 11,951,478 14,453,679 9,728,991 8,090,890 1,016,186 - - 45,241,224 39,569,013 5,672,211 - 45,241,224
Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,716,612 391,152 - 13,178,508 13,178,508 - 13,178,508
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 631,032 113,070 - 5,024,099 5,024,099 - 5,024,099
Task 1.3 Alternatives Analysis - - - - 4312 - 4312 4312 - 4312
Task 1.4 EIR/EIS Analysis 3,114,822 1,604,933 - - 8,664 - 4,728,420 4,728,420 - 4,728,420
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,641,129 116,461 - 12,874,139 12,874,139 - 12,874,139
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,247,815 382,527 - 3,759,535 3,759,535 - 3,759,535
Task 1.7 Program Management 2,040,848 2,396,169 380,892 854,302 - - 5,672,211 - 5,672,211 5,672,211
Task 2 PE 15% and 30% Design 15,902,078 16,920,367 7,566,914 11,773,887 3,983,356 - 56,146,602 44,509,634 11,636,968 56,146,602
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,047,170 3,983,356 - 44,509,634 44,509,634 - 44,509,634
Task 2.2 Program Management 1,553 431 1,815,912 479,627 726,717 - - 4,575,687 - 4,575,687 4,575,687
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - 7,061,280 - 7,061,280 7,061,280
Task 3 Other Related Work 4,240,911 7,629,814 2,782,937 1,410,419 914,177 2,142,911 2,142,911 21,264,081 6,041,967 3,677,376 11,544,739 21,264,081
Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 94,713 - - - 631,855 631,855 - - 631,855
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 - - 5,410,111 5,410,111 - 5,410,111
Task 3.3 PMT ROW Work 74,144 107,155 - 181,299 - 181,299 181,299
Task 3.4 Ridership Forecasting 809,436 1,088,825 - 1,898,260 - 1,898,260 1,898,260
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - 1,597,816 - 1,597,816 - 1,597,816
Task 3.6 Station Area Planning, Other Planning Activities - - 914,177 2,142,911 2,142,911 5,200,000 - - 5,200,000 5,200,000
Task 3.7 So Cal Investments - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 1,003,447 1,459,595 2,565,990 1,315,706 - 6,344,739 - - 6,344,739 6,344,739
Task 4 Project Administration (SWCAP) 202,403 4,480 11,766 218,650 - - 218,650 218,650
Total Fresno - Bakersfield 32,296,870 39,003,859 20,078,843 21,279,675 5,913,720 2,154,678 2142911 122,870,556 90,120,614 20,986,554 11,763,388 122,870,556
Phase | Bakersfield - Paimdale 2010/11 201112 2012113 2013114 2014/15 201516 2016117 RC Teams PMT Agercies Total
Task 1 Environmental Review 2,679,979 5,402,800 5,953,688 4,886,674 10,337,616 7,808,010 37,068,767 21,334,585 9,734,182 37,068,767
Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 913,161 1,193,555 698,596 5,158,250 5,158,250 - 5,158,250
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233,422 524,757 600,000 2,167,454 2,167,454 - 2,167,454
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 627,634 1,911,980 - 3,159,064 3,159,064 - 3,159,064
Task 1.4 EIR/EIS Analysis 1,245,104 3,055,422 2,264,560 976,703 997,510 1,200,000 9,739,298 9,739,298 - 9,739,298
Task 1.5 Draft and Final EIR / EIS - - 10,449 274,521 150,000 434,970 434,970 - 434,970
Task 1.6 Certification of EIR / EIS and ROD - - - - 3,078,352 3,597,197 6,675,549 6,675,549 - 6,675,549
Task 1.7 Program Management 816,339 958,468 1,904,462 2,135,754 2,356,943 1,562,217 9,734,182 - 9,734,182 9,734,182
Task 2 PE 15% and 30% Design 2,545,232 4,511,635 9,236,769 2,250,981 2,542,613 3,177,217 24,264,448 11,910,806 12,353,642 24,264,448
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 434,190 453,364 1,300,000 11,910,806 11,910,806 - 11,910,806
Task 2.2 Program Management 621,372 726,365 2,398,135 1,816,791 2,089,249 1,877,217 9,529,130 - 9,529,130 9,529,130
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - 2,824,512 - 2,824,512 2,824,512
Task 3 Other Related Work 545,227 1,466,576 1,371,338 2,261,987 1,045,808 769,227 7,460,163 8,258 1,470,950 5,980,955 7,460,163
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - 7,587 671 8,258 8,258 - 8,258
Task 3.3 PMT ROW Work 29,657 42,862 - - 72,520 - 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - 759,304 - 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - 639,126 - 639,126 639,126
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - -
Task 3.7 So Cal Investments - - - - - - - - - -
Task 3.8 Legal Services - Environmental 96,387 444,466 1,371,338 2,261,987 1,038,221 768,556 5,980,955 - - 5,980,955 5,980,955
Task 4 Project Administration (SWCAP) 63,369 1792 22,354 87,515 - - 87,515 87,515
Total Bakersfield - Paimdale 5833807 11381011 16561796 9401434 13926037 11776807 39253648 23,558,774 6068470 68,380,892
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FCP Expenditures and Forecast

Phase | Palmdale - Los Angeles 2010111 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 201920 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 8,455,706 6,289,820 - - - - 40,033,857 31,286,706 8,747,151 - 40,033,857
Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,231,614 1,615,104 - 9,101,391 9,101,391 - 9,101,391
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,212 921,064 1,737,950 171,945 - 4,545,769 4,545,769 4,545,769
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 1,212,005 - - 4,721,109 4,721,109 4,721,109
Task 1.4 EIR/EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 1,273,458 90,703 - 8,615,501 8,615,501 8,615,501
Task 1.5 Draft and Final EIR/ EIS 48,443 53,613 118,219 29,193 968,956 2,705,066 - 3,923,490 3,923,490 3,923,490
Task 1.6 Certification of EIR / EIS and ROD - - - - 11,486 367,959 - 379,445 379,445 - 379,445
Task 1.7 Program Management 816,339 958,468 1,904,462 1,708,603 2,020,236 1,339,043 - 8,747,151 - 8,747,151 8,747,151
Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 6,063,475 2,395,043 - 33,410,289 21,986,643 11,423 646 33,410,289
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 4,272,690 786,000 - 21,986,643 21,986,643 - 21,986,643
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,790,785 1,609,043 - 8,599,134 - 8,599,134 8,599,134
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - 2,824,512 2,824,512 2,824,512
Task 3 Other Related Work 1,228,219 2,222,557 1,328,049 1,184,805 1,193,899 2,638,676 - 9,796,205 959,646 1,470,950 7,365,609 9,796,205
Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45210 8,804 160,455 247 - 461,604 461,604 - - 461,604
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - 498,042 498,042 - 498,042
Task 3.3 PMT ROW Work 29,657 42,862 - - - 72,520 - 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - 759,304 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - 639,126 639,126 - 639,126
Task 3.6 Station Area Planning, Other Planning Activities - - - 1,000,000 - 1,000,000 - 1,000,000 1,000,000
Task 3.7 So Cal Investments - - - - - - - - -
Task 3.8 Legal Services - Environmental 605,670 1,127,269 1,282,838 1,176,001 1,033,445 1,140,387 - 6,365,609 6,365,609 6,365,609
Task 4 Project Administration (SWCAP) 136,516 1,792 - 28,236 - 166,544 166,544 166,544
Total Paimdale - Los Angeles 16,714,187 15501,910 13922344 10,203,599 15,713,080 11,351,775 - - - 83,406,894 54,232,994 21,641,747 7,532,153 83,406,894
Phase | Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est Cost RC Teams PMT Agencies Total
Task 1 Environmental Review 3,810,709 2,210,845 2,046,803 1,141,165 2,589,470 3,106,380 - - - - 14,965,374 11,822,644 3,142,730 - 14,965,374
Task 1.1 Regional Consultant Project Management 699,001 659,762 436,369 459,146 489,262 904,829 - 3,648,460 3,648,460 - 3,648,460
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 525,840 817,883 - 2,476,137 2,476,137 2,476,137
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 682,284 - - 1,422,431 1,422,431 1,422,431
Task 1.4 EIR/EIS Analysis 1,628,945 242,970 173,616 47,999 96,953 84,742 - 2,275,224 2,275,224 2,275,224
Task 1.5 Draft and Final EIR/ EIS 236,409 2,875 195,492 - 415531 734,140 - 1,584,447 1,584 447 1,584,447
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 9,854 42,895 341,613 - 415,945 415,945 - 415,945
Task 1.7 Program Management 816,339 958,468 380,892 427,151 336,706 223,174 - 3,142,730 - 3,142,730 3,142,730
Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 298,464 268,174 - 11,340,042 5,758,169 5,581,873 11,340,042
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 - - - 5,758,169 5,758,169 - 5,758,169
Task 2.2 Program Management 621,372 726,365 479,627 363,358 298,464 268,174 - 2,757,361 - 2,757,361 2,757,361
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - 2,824,512 2,824,512 2,824,512
Task 3 Other Related Work 884,860 1,297,998 534,728 1,299,358 1,116,543 41,437,014 40,000,000 - 86,570,502 1,387,407 1,470,950 83,712,144 86,570,502
Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 202,478 239,124 - - 887,166 887,166 - - 887,166
Task 3.2 Regional Consultant ROW Work 139,933 - - - 218,865 141,443 - 500,241 500,241 - 500,241
Task 3.3 PMT ROW Work 29,657 42,862 - - - 72,520 72,520 72,520
Task 3.4 Ridership Forecasting 323,774 435,530 - - 759,304 759,304 759,304
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - 639,126 639,126 639,126
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - - - - -
Task 3.7 So Cal Investments - - - - - 40,000,000 40,000,000 - 80,000,000 80,000,000 80,000,000
Task 3.8 Legal Services - Environmental 279,575 196,801 320,270 1,163,851 695,200 1,056,447 - - 3,712,144 3,712,144 3,712,144
Task 4 Project Administration (SWCAP) 30,791 1,792 - 5,883 - 38,466 38,466 38,466
Total Los Angeles - Anaheim 9,455,814 7,326,541 3,448,583 3,861,516 4,004,478 44,817,451 40,000,000 - - - 112,914,383 18,968,220 10,195,553 83,750,610 112,914,383
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FCP Expenditures and Forecast

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total

Task 5 D-B Program Management - - 31,136,331 45,926,766 54,614,343 90,504,673 99,539,862 86,006,391 4,222,295 - 411,950,660 261,636,545 150,314,116 411,950,660

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) = = 30,657,544 39,857,425 45,161,538 46,577,055 47,371,588 42,333,246 - 251,958,396 251,958,396 251,958,396

Task 5.1.2 Network Integration (Task 15) - - 423,039 1,356,016 1,522,574 1,543,599 2,399,853 2,433,067 - 9,678,148 9,678,148 9,678,148
Task 5.2 Project Construction Management

Task 5.2.1 Project Construction Management 1 = = 55,748 4,713,325 6,555,213 9,744,792 9,744,792 4,086,130 - - 34,900,000 34,900,000 34,900,000

Task 5.2.2 Project Construction Management 2-3 - - - - 1,375,018 20,625,270 24,750,324 22,687,797 2,406,281 - 71,844,690 71,844,690 71,844,690

Task 5.2.3 Project Construction Management 4 - - - - 7,823,366 7,823,366 7,171,419 760,605 - 23,578,755 23,578,755 23,578,755

Task 5.2.4 Project Construction Management 5 - - - - 4,190,591 7,449,940 7,294,732 1,055,408 - 19,990,671 19,990,671 19,990,671

Task 6 Real Property Acquisition - - 16,679,306 79,555,986 183,741,542 425,357,109 96,915,990 1,920,687 - 804,170,621 26,730,325 777,440,296 804,170,621
Task 6.1 Real Property - Preliminary R.0.W - - 10,898,056 9,374,743 6,457,527 - 26,730,325 26,730,325 26,730,325
Task 6.2 Real Property - R.O.W Services & Relocation - - 781,250 70,181,244 177,284,015 425,357,109 96,915,990 1,920,687 - 772,440,296 772,440,296 772,440,296

Task 6.2.1 CP1 ROW Services & Relocation = = 781,250 70,181,244 135,456,724 82,141,233 - - - 288,560,451 288,560,451 288,560,451
Task 6.2.2 CP2-3 ROW Services & Relocation - - - - 41,827,291 243,697,945 28,096,810 - - 313,622,046 313,622,046 313,622,046
Task 6.2.3 CP4 ROW Services & Relocation - - - - 99,517,931 68,819,180 1,920,687 - 170,257,798 170,257,798 170,257,798

Task 6.3 Real Property -Environmental Mitigation - - 5,000,000 - - 5,000,000 5,000,000 5,000,000
Task 6.3.1 CP1 ROW Mitigation - - 5,000,000 - - 5,000,000 5,000,000 5,000,000
Task 6.3.2 CP2-3 ROW Mitigation - - - - - - - -
Task 6.3.3 CP4 ROW Mitigation - - - - - -

Task 7 Early Work Program - N/A - - - - - -

Task 8 D-B Contract Work - - - 84,767,382 190,460,600  1,705,652,325  1,231,595,815 597,682,402 82,688,000 - 3,892,846,525 3,892,846,525  3,892,846,525
Task 8.1 SR-99 - - - 14,900,000 4,114,167 66,544,268 73,981,768 50,356,768 16,003,029 - 225,900,000 225,900,000 225,900,000
Task 8.2 CpP1 - - - 69,867,382 160,397,874 453,523,446 430,322,013 179,377,284 - 1,293,488,000 1,293,488,000  1,293,488,000

Task 8.2.1 D-BCP1 - - - 67,367,382 149,390,298 405,076,063 315,374,481 94,009,493 - 1,031,217,718 1,031,217,718  1,031,217,718
Task 8.2.2 CP1 Contingency = = = - - - 66,500,148 85,367,791 - 151,867,939 151,867,939 151,867,939
Task 8.2.3 Third Parties CP1 - - - 2,500,000 11,007,576 48,447,384 48,447,384 - - - 110,402,343 110,402,343 110,402,343
Task 8.3 CP2-3 - - - 25,948,559 950,037,799 420,765,564 115,862,981 21,952,986 - 1,534,567,890 1,534,567,890  1,534,567,890
Task 8.3.1 D-B CP2-3 = = = 25,948,559 833,666,475 380,946,933 104,898,431 19,875,492 - 1,365,335,890 1,365,335,800  1,365,335,890
Task 8.3.1.  D-B CP2-3 Haz Material Prov. Sum - - - - 29,232,000 - - - - 29,232,000 29,232,000 29,232,000
Task 8.3.2 CP2-3 Contingency - - - - - - - - - TBD - TBD
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - 87,139,324 39,818,631 10,964,551 2,077,494 - 140,000,000 140,000,000 140,000,000
Task 8.4 CP4 - - - - 185,553,294 121,935,022 75185231 10,121,089 - 392,794,635 392,794,635 392,794,635
Task 8.4.1 D-B CP4 - - - - 185,553,294 121,935,022 75,185,231 10,121,089 - 392,794,635 392,794,635 392,794,635
Task 8.4.2 CP4 Contingency - - - - - - - - - - - -
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - - - - - - -
Task 8.5 CP5 - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 446,096,000 446,096,000
Task 8.5.1 D-B CP5 - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 446,096,000 446,096,000
Task 8.5.2 CP5 Contingency - - - - - - - - - - - -

Task 9 Project Reserves - - - - 11,566,777 34,700,332 108,023,253 - 154,290,362 154,290,362 154,290,362
Task 9.1 Project Reserves - - - - 11,566,777 34,700,332 - - 46,267,109 46,267,109 46,267,109
Task 9.2 Interim Use Reserve - - - - - - 108,023,253 - 108,023,253 108,023,253 108,023,253

Task 10 Unallocated Contingency - - - - 159,531,332 199,975,309 99,987,654 - 459,494,295 459,494,295 459,494,295
Task 10.1 Unallocated Contingency - - - - 159,531,332 199,975,309 99,987,654 - 459,494,295 459,494,295 459,494,295

Construction Subtotal - - 47,815,637 210,250,134 428,816,485  2,233,080,885  1,622,283,331 993,608,042 186,897,949 - 5,722,752,462 26,730,325 261,636,545 5/434,385594  5,722,752,462
Total 131,480,649 125,614,718 130,632,494 273,152,890 486,916,662  2,322,303,428  1,686,704,101  1,003,049,572 186,897,949 6,346,752,462 368,292,592 407,340,380 5571119491  6,346,752,462
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Cost Summary Table

FY10 Grant ARRA Grant
Federal Federal

Task Description

PHASE 1 PE/INEPA

Task 1: Environmental Review $ - 8 129,847,680 $ 113,741,543 $ - $ 267,646,507
Task 2:Preliminary Engineering $ - $ 114,972,174 $ 100,711,176  $ - 3 215,683,350
Task 3:0ther Related Work Need $ - $ 76,377,083 $ 35,454,821 $ 52,100,000 $ 139,874,621

Task 4: Project Administration and

Indirect Costs $ - $ 424061 $ 371,461 $ - % 795,522

PHASE1 SUBTOTAL 321,620,999 250,279,000 52,100,000 624,000,000

FIRST CONSTRUCTION SECTION

TaskS: Design/Build Program $ 38014790 $ 182103710 $ 191,832,161 $ - $ 411,950,660
Management

Task 6: Real Property Acquisition $ 8,984,784 $ 420,709,468 $ 374,476,369 $ - 3 804,170,621
Task7: Early Works $ - 3% - 8 - 3 - $ -
Task 8: Design/Build Contract Work $ 451,951,167 $ 1,628,122,054 $ 1,812,773303 $ - $ 3,892,846,525
Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362
Task 10: Unallocated Contingency $ 321,646,006 $ - $ 137,848289 $ - $ 459,494,295

SUBTOTAL 928,620,000 2,230,935,232 $ 2,563,197,231 - $ 5722,752,462
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Planning Cost Summary by Segment

FY10 Grant ARRA Grant
Federal Federal

Task Description

PHASE 1 PENEPA/PLANNING

PE/NEPA
PMT Phase 1 $ = $ 77,668,892 $ 68,034,943 $ = $ 145,703,835
Resource Agencies/Legal Costs Phase 1 $ - $ 23,954,852 $ 20,983,524 $ - $ 44.938,376
San Francisco - San Jose $ = $ 17,349,419 $ 15,197,420 $ = $ 32,546,839
San Jose — Merced $ - $ 32,229,240 $ 28,231,567 $ - $ 60,460,807
Merced - Fresno $ = $ 24,509,644 $ 21,469,500 $ = $ 45,979,144
Fresno — Bakersfield $ - $ 48,039,698 $ 42,080,916 $ - $ 90,120,614
Bakersfield — Palmdale $ - $ 20,924,551 $ 18,329,097 $ = $ 39,253,648
Palmdale - Los Angeles $ - $ 28,909,442 $ 25,323552 $ - $ 54,232,994
Los Angeles - Anaheim $ = $ 10,111,200 $ 8,857,020 $ - $ 18,968,220

Other Planning Costs
Project Administration and Indirect Costs $ = $ 424,061 $ 371,461 $ = $ 795,522
Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000
Southern CA Improvements $ = $ 32,000,000 $ - $ 48,000,000 $ 80,000,000

SUBTOTAL $ $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000
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Annual Expenditures by FRA Task

EXPENDITURES ($ 000's) Expenditures /

Period Start Current Grant Proposed 7/1/2010 7/1/2011 7/1/2012 7/1/2013  7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End Budget Budget 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016  6/30/2017  6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022
Task No.  Task Description FY10-11 FY11-12 FY12-13 FY13-14 FY14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY19-20 FY20-21 FY21-22 Total
Task 1 A Environmental Review S 272,108 S 267,647 [ S 55378 S 55734 S 42,861 $ 32,185 S 34044 S 29930 $ 12,139 $ 5376 S - S - S - S - S 267,647
Task2 A PE 15% and 30% Design 213,428 215,683 67,963 51,020 34,492 24,643 18,340 10,557 4,602 4,065 - - - - S 215,683
Task3 A Other Related Work 137,668 139,875 7,479 18,861 5,464 6,057 5,715 48,618 47,680 - - - - - S 139,875
Task4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - - - S 796
Task5 B D/BProgram Management 412,445 411,951 - - 31,136 45,927 54,614 90,505 99,540 86,006 4,222 - - - S 411,951
Task6 B Real Property Acquisition 803,677 804,171 - - 16,679 79,556 183,742 425,357 96,916 1,921 - - - - S 804,171
Task7 B Early Work Program - N/A - - - - - - - - - - - - - - S -
Task8 B D/B Contract Work 3,892,847 3,892,847 - - - 84,767 190,461 1,705,652 1,231,596 597,682 82,688 - - - S 3,892,847
Task9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - S 154,290
Task 10 B Unallocated Contingency 459,494 459,494 - - - - - - 159,531 199,975 99,988 - - - S 459,494
Environmental Expenditures (A) S 624,000 S 624,000 [ $ 131,481 $125615 S 82,817 $ 62903 S 58100 S 89223 S 64421 S 9,442 S - S - S - S - S 624,000
Construction Expenditures (B) $ 5,722,752 $ 5722,752 | $ - S - $ 47,816 $210,250 $ 428,816 $ 2,233,081 $ 1,622,283 S 993,608 $ 186,898 S - $ - S - S 5,722,752
Total Expenditures (A) + (B) $ 6,346,752 $ 6,346,752 | $ 131,481 $125615 $130,632 $273,153 $ 486,917 $ 2,322,303 $ 1,686,704 $ 1,003,050 $ 186,898 $ - $ - $ - $ 6,346,752
Notes:

1 Third party /Support costs for CP 4 are embedded in the D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.
3 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditure Plan by Environmental/Construction

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22  Expenditures
Environmental Source  $ 624,000 $ 492,519 $ 366905 S 284,088 $ 221,185 $ 163,085 $ 73,862 S 9,442 S (0 $ (0) (0) (0) $ 624,000
Environmental Use 131,481 125,615 82,817 62,903 58,100 89,223 64,421 9,442 - - - - 624,000
Environmental Balance $ 492,519 $ 366905 $ 284,088 $ 221,185 $ 163,085 $ 73,862 $ 9,442 $ (0) $ (0) $ (0) (0) (0) S (0)
Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,674,937 S 5,464,687 $ 5035870 S 2,802,789 S 1,180,506 S 186,898 S (0) (0) (0) $ 5,722,752
Construction Use - - 47,816 210,250 428,816 2,233,081 1,622,283 993,608 186,898 - - - 5,722,752
Construction Balance $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,464,687 S 5,035,870 S 2,802,789 $ 1,180,506 $ 186,898 S (0) S (0) (0) (0) S (0)
Balance $ 6,215,272 $ 6,089,657 $ 5,959,025 S 5,685,872 $ 5,198,955 $ 2,876,652 $ 1,189,948 $ 186,898 $ (0) $ (0) (0) (0) S (0)
Total Sources S 6,346,752 S 6,215,272 S 6,089,657 S 5,959,025 $ 5,685,872 S 5,198,955 S 2,876,652 S 1,189,948 S 186,898 S (0) (0) (0) S 6,346,752
Total Uses 131,481 125,615 130,632 273,153 486,917 2,322,303 1,686,704 1,003,050 186,898 - - - 6,346,752
Balance $ 6,215,272 $ 6,089,657 $ 5,959,025 $ 5,685,872 $ 5,198,955 $ 2,876,652 $ 1,189,948 $ 186,898 $ (0) $ (0) (0) (0) S (0)
Notes:
1 Third party /Support costs for CP 4 are embedded in the D-B contract amounts.
2 State funding sources may include Prop 1A and Cap & Trade.
3 FY 10/11 costs reflect ARRA start date of August 17, 2010.
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Annual Expenditure Plan by Funding Source

($ 000's)
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures
Sources:
ARRA $ 321,621 $ 255,881 193,073 110,256 47,354 $ 46,897 $ 18,521 (0) 0 s ) $ (0) 0 ¢ 321,621
FY10 - - - - - - - - - - - - -
State 250,279 184,539 121,731 121,731 121,731 64,429 29,461 9,442 (0) (0) (0) - 250,279
Local 52,100 52,100 52,100 52,100 52,100 51,759 25,880 0 0 0 0 0 52,100
Environmental Subtotal S 624,000 S 492,519 366,905 284,088 221,185 S 163,085 $ 73,862 9,442 (0) (0) (0) (0) $ 624,000
ARRA S 2,230,935 $ 2,230,935 2,230,935 2,183,120 1,972,869 S 1,735,467 S 187,607 - - S - S - - $ 2,230,935
FY10 928,620 928,620 928,620 928,620 928,620 928,620 884,396 671,329 186,898 - - - 928,620
State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,730,787 509,177 - - - - 2,563,197
Local - - - - - - - - - - - - -
Construction Subtotal S 5,722,752 $ 5,722,752 5,722,752 5,674,937 5,464,686 S 5,035,870 $ 2,802,790 1,180,506 186,898 S - S - - $ 5,722,752
Uses:
ARRA S 65,740 $ 62,807 82,817 62,903 457 S 28,375 S 18,521 - - S - S - - $ 321,621
FY10 - - - - - - - - - - - - -
State 65,740 62,807 - - 57,302 34,968 20,020 9,442 - - - - 250,279
Local - - - - 341 25,880 25,880 - - - - - 52,100
Environmental Subtotal S 131,481 $ 125,615 82,817 62,903 58,100 $ 89,223 $ 64,421 9,442 - S - S - - $ 624,000
ARRA S - S - 47,816 210,250 237,402 S 1,547,860 $ 187,607 - - S - S - - $ 2,230,935
FY10 - - - - - 44,224 213,067 484,431 186,898 - - - 928,620
State - - - - 191,414 640,996 1,221,610 509,177 - - - - 2,563,197
Local - - - - - - - - - - - - -
Construction Subtotal $ - s - 47,816 210,250 428816 $ 2,233,081 $ 1,622,283 993,608 186,898 $ -8 - - $ 5,722,752
Balance:
ARRA $ 255,881 $ 193,073 110,256 47,354 46,897 $ 18,521 $ (0) (0) (0 $ (0) $ (0) 0 3 (0)
FY10 - - - - - - - - - - - - -
State 184,539 121,731 121,731 121,731 64,429 29,461 9,442 (0) (0) (0) (0) - 0
Local 52,100 52,100 52,100 52,100 51,759 25,880 0 0 0 0 0 0 0
Environmental Subtotal $ 492,519 $ 366,905 284,088 221,185 163,085 $ 73,862 $ 9,442 (0) 0) $ 0) $ (0) (0) $ 0
ARRA S 2,230,935 $ 2,230,935 2,183,119 1,972,870 1,735,467 S 187,607 S 0 - - $ - S - - $ (0)
FY10 928,620 928,620 928,620 928,620 928,620 884,396 671,329 186,898 0 - - - 0
State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,730,787 509,177 0 - - - - (0)
Local - - - - - - - - - - - - -
Construction Subtotal $ 5,722,752 $ 5,722,752 5,674,936 5,464,687 5035870 $ 2,802,789 $ 1,180,507 186,898 0 $ - $ - - $ (0)
Balance $ 6,215,271 $ 6,089,657 5,959,024 5,685,872 5,198,954 $ 2,876,651 $ 1,189,948 186,898 0 $ (0) $ (0) (0) $ (0)
Total Sources S 6,346,752 S 6,215,271 6,089,657 5,959,025 5685871 $ 5,198,955 S 2,876,652 1,189,948 186,898 S (0) S (0) (0) $ 6,346,752
Total Uses 131,481 125,615 130,632 273,153 486,917 2,322,303 1,686,704 1,003,050 186,898 - - - 6,346,752
Balance $ 6215271 $ 6,089,657 5,959,024 5,685,872 5198954 $ 2,876,651 $ 1,189,948 186,898 0 $ (0 $ (0) 0 $ (0)
Notes:
1 Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
FY 10/11
Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011
Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011
Sources:

ARRA $ 321,621 $ 321,621 S 318884 S 312,762 S 306,225 S 300,550 S 294,950 S 289,031 S 282,627 S 276,221 S 269,391 S 263,426
FY10 - - - - - - - - - - - -
State 250,279 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,285 204,879 198,049 192,084
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 624,000 S 624,000 S 618527 S 606,282 S 593,207 S 581,859 $ 570,659 S 558819 S 546,013 S 533,201 $ 519,540 S 507,611

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935 S 2,230,935 S 2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 S 5,722,752 S 5,722,752 S 5,722,752 S 5,722,752
Uses:

ARRA S - S 2,737 S 6,122 S 6,537 S 5,674 S 5,600 S 5,920 $ 6,403 S 6,406 S 6,830 S 5,965 S 7,546
FY10 - - - - - - - - - - - -
State - 2,737 6,122 6,537 5,674 5,600 5,920 6,403 6,406 6,830 5,965 7,546
Local - - - - - - - - - - - -

Environmental Subtotal - S 5473 S 12,245 13,075 $ 11,349 S 11,200 11,839 S 12,807 12,812 S 13,661 S 11,929 15,091

ARRA - - - - - - - - - - - -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S - S - S - S - S - S - S - S - S - S - S - S -
Balance:

ARRA S 321,621 S 318,834 S 312,762 S 306,225 S 300,550 S 294,950 S 289,031 S 282,627 S 276,221 S 269,391 S 263,426 S 255,881

FY10 - - - - - - - - - - - -

State 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,285 204,879 198,049 192,084 184,539

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 624,000 S 618527 S 606,282 S 593,207 S 581,859 S 570,659 558,819 $ 546,013 $ 533,201 $ 519,540 $ 507,611 492,519

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 S 2,230,935 S 2,230,935 S 2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 S 5,722,752 S 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 S 5,722,752 $ 5,722,752 S 5,722,752

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 S 6,304,611 S 6,293,411 $ 6,281,572 $ 6,268,765 S 6,255,953 S 6,242,292 S 6,230,363 S 6,215,272

Total Sources S 6,346,752 S 6,346,752 S 6,341,279 S 6,329,034 S 6,315,960 S 6,304,611 S 6,293,411 S 6,281,572 S 6,268,765 S 6,255,953 S 6,242,292 S 6,230,363

Total Uses - 5,473 12,245 13,075 11,349 11,200 11,839 12,807 12,812 13,661 11,929 15,091

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,268,765 $ 6,255,953 $ 6,242,292 $ 6,230,363 $ 6,215,272
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 11/12
Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012
7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:

ARRA S 255,831 $ 251,271 S 245,778 S 240,820 S 236,147 S 231,959 S 227,124 S 222,329 $ 217,141 S 211,272 $ 205,727 S 200,235
FY10 - - - - - - - - - - - -
State 184,539 179,929 174,436 169,478 164,805 160,617 155,782 150,987 145,799 139,930 134,385 128,893
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 492,519 $ 483,300 S 472,313 S 462,398 $ 453,051 $ 444,677 S 435,007 S 425,415 S 415040 S 403,303 $ 392,212 S 381,228

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752
Uses: S - S - S - S - S - S - S - S - $ - $ - $ - $ -

ARRA S 4,610 $ 5493 S 4,957 S 4,674 S 4,187 S 4,835 S 4,796 S 5,188 S 5869 S 5,545 S 5492 S 7,162
FY10 - - - - - - - - - - - -
State 4,610 5,493 4,957 4,674 4,187 4,835 4,796 5,188 5,869 5,545 5,492 7,162
Local - - - - - - - - - - - -

Environmental Subtotal S 9,219 S 10,987 S 9,915 S 9,347 S 8,375 S 9,670 S 9,591 S 10,375 S 11,737 S 11,090 S 10,984 S 14,324

ARRA $ - s - s - s - s - s - s - s - s - s - s - s -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S - S - S - S - S - S - S - S - S - S - S - S -
Balance: S - S - S - S - S - S - S - S - $ - $ - $ - $ -

ARRA S 251,271 $ 245,778 S 240,820 S 236,147 S 231,959 $ 227,124 $ 222,329 S 217,141 $ 211,272 $ 205,727 $ 200,235 $ 193,073

FY10 - - - - - - - - - - - -

State 179,929 174,436 169,478 164,805 160,617 155,782 150,987 145,799 139,930 134,385 128,893 121,731

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 483,300 $ 472,313 S 462,398 S 453,051 S 444,677 S 435,007 S 425,415 S 415040 S 403,303 S 392,212 $ 381,228 S 366,905
s - s - s - s - s - s - s - s - s - s - s - s -

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752

Balance $6,206,052 $6,195,066 $6,185,151  $6,175,804 $6,167,429 $6,157,759 $6,148,168 $6,137,793 $6,126,055 $6,114,965 $6,103,981 $6,089,657

Total Sources $6,215,272 $6,206,052 $6,195,066 $6,185,151 $6,175,804 $6,167,429 $6,157,759 $6,148,168 $6,137,793 $6,126,055 $6,114,965 $6,103,981

Total Uses 9,219 10,987 9,915 9,347 8,375 9,670 9,591 10,375 11,737 11,090 10,984 14,324

Balance $6,206,052 $6,195,066 $6,185,151 $6,175,804 $6,167,429 $6,157,759 $6,148,168 $6,137,793 $6,126,055 $6,114,965 $6,103,981 $6,089,657
Notes: Please refer to the notes on page 2

Final FLP Report Iviarch 2U15 14 ot 21



Monthly Expenditure Plan by Funding Source

($ 000's)
FY 12/13
Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013
Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013
Sources:

ARRA $ 193,073 $ 186,896 $ 179,665 S 172,524 S 164,958 S 158,415 $ 152,489 $ 146,216 S$ 139,828 S 132,233 $ 125,639 $ 118,267
FY10 - - - - - - - - - - - -
State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 366,905 S$ 360,727 $ 353,496 S 346,355 $ 338,789 S 332,246 $ 326,321 S 320,047 S 313,659 S 306,064 $ 299,470 S 292,098

ARRA $2,230,935 $2,228,530 $2,225,302 $2,222,324 $2,218,816 S$2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 S$5,693,497 $5,689,348 $5,679,895
Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA S 6,178 S 7,231 S 7,141 S 7,566 S 6,543 S 5,925 S 6,273 S 6,388 S 7,595 S 6,594 S 7,372 S 8,010
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal S 6,178 S 7,231 S 7,141 S 7,566 S 6,543 S 5,925 S 6,273 S 6,388 S 7,595 S 6,594 S 7,372 S 8,010

ARRA S 2,405 S 3,228 S 2,978 S 3,508 S 3,202 S 3,341 S 3,421 S 3,550 $ 3,622 S 4,149 S 9,453 S 4,958

FY10 - - - - - - - - - - - .

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 2,405 $ 3,228 S 2,978 $ 3,508 S 3,202 S 3,341 S 3,421 S 3,550 $ 3,622 S 4,149 S 9,453 S 4,958
Balance: $ - $ - S - S - $ - S - $ - S - $ - S - S - $ -

ARRA S 186,896 S 179,665 S 172,524 S 164,958 S 158,415 S 152,489 $ 146,216 S 139,828 S 132,233 S 125,639 $ 118,267 S 110,256

FY10 - - - - - - - - - - - -

State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 360,727 S 353,496 $ 346,355 S 338,789 S 332,246 S 326,321 $ 320,047 S 313,659 S 306,064 S 299,470 $ 292,098 S 284,088
s - s - s - s - s - s s - s - s - s - s - s -

ARRA $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 S$2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 $2,183,120

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 S$5,704,090 $5,700,669 $5,697,118 $5,693,497 S$5,689,348 $5,679,895 $5,674,937
Balance $6,081,075 $6,070,616 $6,060,497 $6,049,422 $6,039,677 $6,030,411 $6,020,716 $6,010,778 $5,999,561 $5,988,818 $5,971,993 $5,959,025
Total Sources $6,089,657 $6,081,075 $6,070,616 $6,060,497 $6,049,422 $6,039,677 $6,030,411 $6,020,716 $6,010,778 S$5,999,561 $5,988,818 $5,971,993
Total Uses 8,582 10,459 10,119 11,075 9,745 9,267 9,695 9,938 11,217 10,743 16,825 12,969
Balance $6,081,075 $6,070,616 $6,060,497 $6,049,422 $6,039,677 $6,030,411 $6,020,716 $6,010,778 $5,999,561 $5,988,818 $5,971,993 $5,959,025
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
FY 13/14
Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014
Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014
Sources:

ARRA $ 110,256 S 105,106 S 99,012 S 93,259 S 87,036 S 81,477 S 76,828 S 71,910 S 67,409 S 62,568 S 57,788 S 52,557
FY10 - - - - - - - - - - - -
State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal S 284,088 S 278,937 $ 272,843 S 267,090 $ 260,868 S 255,308 $ 250,660 S 245,741 S 241,240 S 236,399 $ 231,619 S 226,388

ARRA $2,183,120 $2,178,926 $2,145,202 $2,131,435 $2,117,654 $2,102,892 $2,090,842 $2,078,604 $2,063,609 $2,039,712 $2,004,626 $1,993,978

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,674,937 $5,670,743 $5,637,020 $5,623,253 $5,609,471 $5,594,709 $5,582,659 $5,570,421 $5,555,426 $5,531,529 $5,496,443 $5,485,796
Uses:

ARRA S 5151 S 6,094 S 5,753 S 6,223 S 5,560 S 4,648 S 4,919 S 4,501 S 4,841 S 4,780 S 5231 S 5,203
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Environmental Subtotal S 5,151 S 6,094 S 5753 $ 6,223 S 5,560 S 4,648 S 4,919 S 4,501 S 4,841 S 4,780 S 5,231 S 5,203

ARRA S 4,194 S 33,724 S 13,767 S 13,781 S 14,762 S 12,050 S 12,238 S 14,995 S 23,897 S 35,086 S 10,647 S 21,109

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 4,194 S 33,724 S 13,767 S 13,781 S 14,762 S 12,050 S 12,238 S 14,995 S 23,897 S 35,086 S 10,647 S 21,109
Balance:

ARRA $ 105,106 S 99,012 S 93,259 S 87,036 S 81,477 S 76,828 S 71,910 S 67,409 S 62,568 S 57,788 S 52,557 S 47,354

FY10 - - - - - - - - - - - -

State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 278937 S 272,843 $ 267,090 S 260,868 S 255,308 $ 250,660 S 245,741 S 241,240 $ 236,399 S$ 231,619 S 226,388 S 221,185

ARRA $2,178,926 $2,145,202 $2,131,435 $2,117,654 $2,102,892 $2,090,842 $2,078,604 $2,063,609 $2,039,712 $2,004,626 $1,993,978 $1,972,869

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,670,743 $5,637,020 $5,623,253  $5,609,471  $5,594,709 $5,582,659 $5,570,421 $5,555,426 $5,531,529 $5,496,443 $5,485,796  $5,464,687

Balance $5,949,680 $5,909,863 $5,890,343 $5,870,339 $5,850,017 $5,833,319 $5,816,162 $5,796,667 $5,767,928 $5,728,062 $5,712,184 $5,685,872

Total Sources $5,959,025 $5,949,680 $5,909,863 $5,890,343 $5,870,339 $5,850,017 $5,833,319 $5,816,162 $5,796,667 $5,767,928 $5,728,062 $5,712,184

Total Uses 9,344 39,817 19,520 20,004 20,322 16,698 17,157 19,496 28,739 39,866 15,878 26,312

Balance $5,949,680 $5,909,863 $5,890,343 $5,870,339 $5,850,017 $5,833,319 $5,816,162 $5,796,667 $5,767,928 $5,728,062 $5,712,184 $5,685,872
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 14/15
Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015
7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015
Sources:

ARRA S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,201 S 47,049
FY10 - - - - - - - - - - - -
State 121,731 118,273 113,519 108,903 103,799 99,251 94,997 90,626 85,844 83,646 77,192 70,883
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 51,986 51,873

Environmental Subtotal $ 221,185 $ 217,726 $ 212,973 S 208,357 S 203,252 S 198,705 S 194,451 S 190,079 S 185,298 S 183,099 S 176,380 S 169,804

ARRA $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 S$1,972,869 $1,972,869 $1,895,212 $1,823,664

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,534,486 2,516,729 2,501,071 2,480,757 2,456,002 2,435,215 2,420,180 2,405,706 2,388,028 2,382,613 2,377,198

Local - - - - - - - - - - - -

Construction Subtotal $5,464,687 $5,435,976 $5,418219 $5,402,560 $5,382,246 $5,357,492 $5,336,705 $5,321,670 $5,307,196 $5,289,517 $5,206,445 $5,129,482
Uses:

ARRA S - S - S - S - S - S - S - S - S - S 152 S 152 S 152
FY10 - - - - - - - - - - - -
State 3,459 4,754 4,616 5,104 4,548 4,254 4,371 4,782 2,198 6,454 6,310 6,454
Local - - - - - - - - - 114 114 114

Environmental Subtotal S 3,459 $ 4,754 S 4,616 S 5,104 $ 4,548 $ 4,254 $ 4,371 4,782 S 2,198 $ 6,719 $ 6,576 6,719

ARRA S o S o S 0o S o S o S o S o s o S o S 77,657 S 71,548 S 88,197

FY10 - - - - - - - - - - - -

State 28,711 17,757 15,659 20,314 24,754 20,787 15,035 14,474 17,678 5,415 5,415 5,415

Local - - - - - - - - - - - -

Construction Subtotal S 28,711 S 17,757 S 15,659 S 20,314 S 24,754 S 20,787 S 15,035 S 14,474 S 17,678 S 83,072 S 76,963 S 93,612
Balance:

ARRA S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,354 S 47,201 S 47,049 S 46,897

FY10 - - - - - - - - - - - -

State 118,273 113,519 108,903 103,799 99,251 94,997 90,626 85,844 83,646 77,192 70,883 64,429

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 51,986 51,873 51,759

Environmental Subtotal S 217,726 S 212,973 S 208,357 S 203,252 S$ 198,705 $ 194,451 $ 190,079 S 185,298 S 183,099 $ 176,380 $ 169,804 S 163,085

ARRA $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,895,212 $1,823,664 $1,735,467

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,534,486 2,516,729 2,501,071 2,480,757 2,456,002 2,435,215 2,420,180 2,405,706 2,388,028 2,382,613 2,377,198 2,371,783

Local - - - - - - - - - - - -

Construction Subtotal $5,435,976 $5,418,219 $5,402,560 $5,382,246 $5,357,492 $5,336,705 S$5,321,670 S$5,307,196 S$5,289,517 S$5,206,445 $5,129,482 $5,035,870
Balance $5,653,702 $5,631,192 $5,610,917 $5,585,499 $5,556,197 $5,531,156 $5,511,749 $5,492,493 $5,472,617 $5,382,825 $5,299,287 $5,198,955
Total Sources $5,685,872 $5,653,702 $5,631,192 S$5,610,917 $5,585,499 $5,556,197 $5,531,156 $5,511,749 $5,492,493 $5,472,617 $5,382,825 $5,299,287
Total Uses 32,170 22,510 20,275 25,418 29,302 25,041 19,407 19,256 19,877 89,792 83,538 100,332
Balance $5,653,702 $5,631,192 $5,610,917 $5,585,499 $5,556,197 $5,531,156 $5,511,749 $5,492,493 $5,472,617 $5,382,825 $5,299,287 $5,198,955
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 15/16
Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016
7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016
Sources:

ARRA S 46,897 S 43,438 S 40,107 S 36,712 S 33,317 $ 29,986 S 27,782 S 26,239 S 24,695 S 23,152 S 21,608 S 20,065
FY10 - - - - - - - - - - - -
State 64,429 62,460 60,619 58,714 56,809 54,968 51,744 48,115 44,487 40,602 36,974 33,218
Local 51,759 49,603 47,446 45,289 43,133 40,976 38,819 36,663 34,506 32,350 30,193 28,036

Environmental Subtotal $ 163,085 $ 155,500 $ 148,172 S 140,715 $ 133,259 $ 125930 S 118345 S 111,017 S 103,689 S 96,104 S 88,775 S 81,319

ARRA $1,735,467 $1,504,517 $1,314,170 $1,152,828 S 969,424 S 788,823 S 683,136 S 594,956 S 510,628 S 428,321 S 349,408 S 268,467

FY10 928,620 926,936 925,488 924,076 922,725 921,320 919,926 918,691 917,511 916,358 900,576 892,482

State 2,371,783 2,363,844 2,348,741 2,309,817 2,301,516 2,282,853 2,190,786 2,103,841 2,020,694 1,939,539 1,876,408 1,803,561

Local - - - - - - - - - - - -

Construction Subtotal $5,035,870 $4,795,297 $4,588,398 $4,386,721 $4,193,664 $3,992,996 $3,793,847 $3,617,488 $3,448,833 $3,284,218 $3,126,393 $2,964,510
Uses:

ARRA S 3,459 S 3,331 S 3,395 S 3,395 S 3,331 S 2,204 S 1,543 S 1,543 S 1,543 S 1,543 S 1,543 S 1,543
FY10 - - - - - - - - - - - -
State 1,969 1,841 1,905 1,905 1,841 3,224 3,628 3,628 3,885 3,628 3,756 3,756
Local 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157

Environmental Subtotal 7,585 7,328 7,457 7,457 7,328 7,585 7,328 7,328 7,585 7,328 7,457 7,457

ARRA 230,950 190,348 S 161,342 183,404 180,601 105,687 S 88,180 84,328 S 82,307 78,913 80,941 80,860

FY10 1,684 1,448 1,412 1,351 1,405 1,394 1,235 1,181 1,152 15,783 8,094 8,086

State 7,939 15,104 38,924 8,301 18,662 92,068 86,945 83,147 81,155 63,130 72,847 72,774

Local - - - - - - - - - - - -

Construction Subtotal S 240,573 $ 206,900 $ 201,677 S 193,057 S 200,668 S 199,149 S 176,359 S 168655 S 164,614 S 157,826 S 161,883 S 161,721
Balance:

ARRA S 43,438 S 40,107 S 36,712 S 33,317 S 29,986 S 27,782 S 26,239 S 24,695 S 23,152 S 21,608 S 20,065 S 18,521

FY10 - - - - - - - - - - - -

State 62,460 60,619 58,714 56,809 54,968 51,744 48,115 44,487 40,602 36,974 33,218 29,461

Local 49,603 47,446 45,289 43,133 40,976 38,819 36,663 34,506 32,350 30,193 28,036 25,880

Environmental Subtotal $ 155,500 $ 148,172 S 140,715 133,259 125,930 $ 118,345 S 111,017 103,689 $ 96,104 S 88775 S 81,319 73,862

ARRA $1,504,517 $1,314,170 $1,152,828 S 969,424 788,823 S 683,136 S 594,956 S 510,628 S 428,321 $ 349,408 S 268,467 S 187,607

FY10 926,936 925,488 924,076 922,725 921,320 919,926 918,691 917,511 916,358 900,576 892,482 884,396

State 2,363,844 2,348,741 2,309,817 2,301,516 2,282,853 2,190,786 2,103,841 2,020,694 1,939,539 1,876,408 1,803,561 1,730,787

Local - - - - - - - - - - - -

Construction Subtotal $4,795,297 $4,588,398 $4,386,721 $4,193,664 $3,992,996 $3,793,847 $3,617,488 53,448,833 $3,284,218 $3,126,393 $2,964,510 $2,802,789
Balance $4,950,798 $4,736,570 $4,527,436 $4,326,923 $4,118,927 $3,912,193 $3,728,505 $3,552,521 $3,380,322 $3,215,168 $3,045,829 $2,876,652
Total Sources $5,198,955 $4,950,798 $4,736,570 $4,527,436 $4,326,923 $4,118,927 $3,912,193 $3,728,505 $3,552,521 $3,380,322 $3,215,168 $3,045,829
Total Uses 248,158 214,228 209,134 200,513 207,996 206,734 183,688 175,984 172,199 165,154 169,339 169,177
Balance $4,950,798 $4,736,570 $4,527,436 $4,326,923 $4,118,927 $3,912,193 $3,728,505 $3,552,521 $3,380,322 $3,215,168 $3,045,829 $2,876,652
Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 16/17
Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:

ARRA $ 18521 $ 16978 $ 15435 $ 13,891 $ 12,348 S 9,427 $ 6,507 $ 3,587 $ (0) s (0) $ (0) $ (0)
FY10 - - - - - - - - - - - -
State 29,461 27,822 26,105 24,427 22,788 21,163 19,539 17,914 16,368 14,494 12,730 11,066
Local 25,880 23,723 21,566 19,410 17,253 16,420 15,586 14,753 14,586 11,043 7,507 3,754

Environmental Subtotal S 73,862 S 68,523 S 63,106 S 57,728 S 52,389 S 47,010 S 41,632 S 36,254 S 30,954 S 25,537 S 20,237 S 14,820

ARRA $ 187,607 $ 68,848 $ (0) s (0) $ (0 s (0) $ (0) s (0 s (0 s (0) $ (0) $ (0)

FY10 884,396 883,287 882,216 881,197 880,237 879,303 878,325 877,373 876,427 843,492 820,813 751,469

State 1,730,787 1,692,309 1,609,144 1,464,670 1,328,501 1,195,952 1,057,247 922,194 787,980 689,174 591,117 543,523

Local - - - - - - - - - - - -

Construction Subtotal $2,802,789 S$2,644,445 $2,491,359 $2,345,868 $2,208,738 $2,075,254 $1,935,572 $1,799,567 $1,664,407 S$1,532,666 $1,411,930 $1,294,991
Uses:

ARRA S 1,543 S 1,543 S 1,543 S 1,543 S 2,920 S 2,920 S 2,920 S 3,587 S - S - S - S -
FY10 - - - - - - - - - - - -
State 1,639 1,717 1,678 1,639 1,625 1,625 1,625 1,546 1,874 1,764 1,664 1,625
Local 2,157 2,157 2,157 2,157 833 833 833 167 3,543 3,536 3,754 3,754

Environmental Subtotal S 5339 S 5,418 $ 5378 S 5339 S 5,378 S 5378 S 5378 S 5,300 S 5418 S 5,300 S 5,418 S 5,378

ARRA $ 118,758 $ 68,848 $ - $ - s - S - S - s - s - $ - S - $ -

FY10 1,108 1,072 1,018 960 934 978 952 946 32,935 22,679 69,345 80,140

State 38,478 83,166 144,473 136,170 132,549 138,705 135,053 134,214 98,806 98,058 47,594 34,346

Local - - - - - - - - - - - -

Construction Subtotal S 158,344 S 153,085 S 145,492 S 137,130 S 133,484 $ 139,682 S 136,005 S$ 135,161 $ 131,741 S 120,736 $ 116,939 S 114,485
Balance:

ARRA S 16,978 S 15,435 S 13,891 S 12,348 S 9,427 S 6,507 S 3,587 S (0) s (0) s (0) s (0) s (0)

FY10 - - - - - - - - - - - -

State 27,822 26,105 24,427 22,788 21,163 19,539 17,914 16,368 14,494 12,730 11,066 9,442

Local 23,723 21,566 19,410 17,253 16,420 15,586 14,753 14,586 11,043 7,507 3,754 (o]

Environmental Subtotal S 68,523 S 63,106 S 57,728 S 52,389 S 47,010 S 41,632 S 36,254 S 30,954 S 25,537 S 20,237 S 14,820 S 9,442

ARRA $ 68848 $ (0 s (0 s (0) s (0 s (0 s (0) s (0 s (0) s (0 s (0 s (0)

FY10 883,287 882,216 881,197 880,237 879,303 878,325 877,373 876,427 843,492 820,813 751,469 671,329

State 1,692,309 1,609,144 1,464,670 1,328,501 1,195,952 1,057,247 922,194 787,980 689,174 591,117 543,523 509,177

Local - - - - - - - - - - - -

Construction Subtotal $2,644,445 $2,491,359 $2,345,868 $2,208,738 $2,075,254 $1,935,572 $1,799,567 $1,664,407 $1,532,666 $1,411,930 $1,294,991 $1,180,506
Balance $2,712,968 $2,554,465 $2,403,595 $2,261,127 $2,122,265 $1,977,204 $1,835,821 $1,695,361 $1,558,203 $1,432,167 $1,309,811 $1,189,948
Total Sources $2,876,652 $2,712,968 $2,554,465 $2,403,595 $2,261,127 $2,122,265 $1,977,204 $1,835,821 $1,695,361 $1,558,203 $1,432,167 $1,309,811
Total Uses 163,683 158,503 150,870 142,468 138,862 145,061 141,383 140,460 137,159 126,036 122,356 119,863
Balance $2,712,968 $2,554,465 $2,403,595 $2,261,127 $2,122,265 $1,977,204 $1,835,821 $1,695,361 $1,558,203 $1,432,167 $1,309,811 $1,189,948

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

($ 000's)
Period Begin FY 17/18
Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:

ARRA $ (0) s (0) s (0) s (0) s (0) s (0) s (o) s (0) s (0) s (0) s (0) s (0)
FY10 - - - - - - - - - - - -
State 9,442 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763
Local (0] o) (6] (6] 6] 6] 6] (6] (6] [¢] [e] 6]

Environmental Subtotal S 9,442 S 8,679 S 7,844 S 7,081 S 6,282 S 5483 $ 4721 S 3,86 $ 3,159 S 2,360 S 1,598 S 763

ARRA S (0) s (o) s (0 s (0) s (o) s (0) s (0 s (0 s (0) s (0) s (0) s (0)

FY10 671,329 658,673 648,755 561,145 499,582 439,836 359,500 304,429 258,292 235,703 213,620 193,593

State 509,177 420,583 331,322 299,556 245,928 196,542 170,217 146,615 135,081 101,198 68,073 37,938

Local - - - - - - - - - - - -

Construction Subtotal $1,180,506 $1,079,256 S 980,077 S 860,701 S 745,510 S 636,378 $529,717 $451,044 $393,373 $336,901 $281,693 $231,531
Uses:

ARRA S - S - S - S - S - s - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 763 835 763 799 799 763 835 726 799 763 835 763
Local - - - - - - - - - - - -

Environmental Subtotal S 763 S 835 S 763 S 799 S 799 S 763 S 835 S 726 S 799 S 763 S 835 S 763

ARRA s - s - s - s - s - s - s - s - - - - -

FY10 12,656 9,918 87,610 61,563 59,745 80,336 55,071 46,137 22,589 22,083 20,027 6,695

State 88,594 89,261 31,766 53,628 49,386 26,325 23,602 11,534 33,883 33,125 30,135 37,938

Local - - - - - - - - - - - -

Construction Subtotal $ 101,250 S 99,179 $ 119,376 S$ 115,191 $ 109,131 $ 106,661 S 78,673 S 57,671 S 56,472 S 55,208 $ 50,162 S 44,633
Balance:

ARRA S (0) s (0) s (0) s (0) s (0) s (0) s (0) s (o) s (0) s (0) s (0) s (0)

FY10 - - - - - - - - - - - -

State 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763 (0)

Local (0] o) (6] 6] 6] [¢] 6] 6] (6] (6] [e] 6]

Environmental Subtotal S 8,679 S 7,844 S 7,081 S 6,282 S 5,483 S 4721 S 3,886 S 3,159 $ 2,360 S 1,598 S 763 S (0)
ARRA S (0) s (o) s (0 s (0) s (o) s (0) s (0 s (0 s (0) s (0) s (0) s (0)
FY10 658,673 648,755 561,145 499,582 439,836 359,500 304,429 258,292 235,703 213,620 193,593 186,898
State 420,583 331,322 299,556 245,928 196,542 170,217 146,615 135,081 101,198 68,073 37,938 (0)
Local - - - - - - - - - - - -

Construction Subtotal $1,079,256 S 980,077 S 860,701 S 745,510 S 636,378 S 529,717 $451,044 $393,373 $336,901 $281,693 $231,531 $186,898

Balance $1,087,935 $ 987,921 $ 867,782 $ 751,792 S 641,862 $ 534,438 $454,929 $396,532 $339,261 $283,291 $232,294 $186,898

Total Sources $1,189,948 $1,087,935 S 987,921 S 867,782 S 751,792 S 641,862 $534,438 $454,929 $396,532 $339,261 $283,291 $232,294

Total Uses 102,013 100,014 120,139 115,990 109,930 107,424 79,508 58,398 57,270 55,970 50,997 45,396

Balance $1,087,935 $ 987,921 $ 867,782 $ 751,792 S 641,862 $ 534,438 $454,929 $396,532 $339,261 $283,291 $232,294 $186,898

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source

(S 000's)
Period Begin FY 18/19
Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:

ARRA S (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s o s (0)
FY10 - - - - - - - - - - - -
State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
Local (0] (0] (o] o] o] (0] (0] o) o] o] o] o]

Environmental Subtotal S (0 s o s (0 s (0) s o s (0) (0) s (O] (OB (0) o s (0)

ARRA S (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s (0) s 0 s (0)

FY10 186,898 149,700 113,593 79,668 S 51,163 S 22,750 S o s o s o s o s o s o

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local - - - - - - - - - - - -

Construction Subtotal $186,898 $149,700 $113,593 S 79,668 S 51,163 S 22,750 S (0) $ (0) S (0) S (0) S (0) S (0)
Uses:

ARRA S - S - S - S - S - S - S - $ - S - S - S - S -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - _ - _ _

Environmental Subtotal - - - S - - - S - - - - - -

ARRA - s - - s$ - - - s$ - - - - - -

FY10 37,198 36,106 33,925 28,506 28,413 22,750 - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal S 37,198 S 36,106 S 33,925 S 28,506 S 28,413 S 22,750 S - S - S - S - S - S -
Balance:

ARRA s (0 s o s (0 s (o) s o s (0 s (0 s (0 s 0 s o s 0 s (0)

FY10 - - - - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local o] o o] o [¢] o] (0] [0 [¢] [¢] [¢] [¢]

Environmental Subtotal S (0) S (0) (0) (0) (0) S (0) S (0) S (0) S (0) S (0) S (0) S (0)

ARRA S (0) s (0) (0) (0) o s (0) s (0) s (0) s (0) s (0) s (0) s (0)

FY10 149,700 113,593 79,668 51,163 22,750 (0] (0] o o o o o

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local - - - - - - - - - - - -

Construction Subtotal $149,700 $113,593 S 79,668 S 51,163 S 22,750 S (0) S (0) $ (0) S (0) S (0) S (0) S (0)
Balance $149,700 $113,593 $ 79,668 S 51,163 S 22,750 S (0) S (0) S (0) S (0) S (0) S (0) S (0)
Total Sources $186,898 $149,700 $113,593 $ 79,668 S 51,163 $ 22,750 S (0) s (0) s (0) s (0) s (0) s (0)
Total Uses 37,198 36,106 33,925 28,506 28,413 22,750 - - - - - -
Balance $149,700 $113,593 $ 79,668 S$ 51,163 $ 22,750 $ (0) S (0) S (0) S (0) S (0) S (0) S (0)
Notes: Please refer to the notes on page 2
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